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No. of CSA Under Projects Baseline Current Expenditur
Project Acre Execute Const. Complete Deauth. Estimate Estimate To
Basin  All Basins in State
Priority  Cons 1 0 1 1 1 0 $238.871 $191,807 $191,807
Priority 10 1 0 0 0 0 0 $528,894 $528,894 $2,414
Basin 2 0 1 1 1 0 $767,765 $720,701 $194,221
Basin  Atchafalaya
Priority 2 2 3,792 2 2 2 0 $5,043,867 $10,109,926 $11,077,440
Priority 9 1 589 1 0 0 0 $1,484,633 $1,855,792 $22,818
Basin 3 4,381 3 2 2 0 $6,528,500 $11,965,718 $11,100,258
Basin Barataria
Priority 1 3 2,497 3 3 2 0 $9,960,769 $9,568,996 $7,225,458
Priority 2 1 510 1 1 1 0 $3,398,867 $12,479,727 $3,144,900
Priority 3 3 1,087 3 1 1 1 $4,160,823 $6,632,106 $2,592,203
Priority 4 2 969 2 1 1 0 $4,611,094 $6,063,354 $2,277,622
Priority 5 2 1,752 2 0 0 0 $17,212,815 $17,195,423 $623,995
Priority 6 1 217 1 1 1 0 $5,019,900 $6,979,159 $3,855,360
Priority 7 2 1,431 2 2 1 0 $18,443,924 $18,326,085 $1,686,658
Priority 9 3 882 3 0 0 0 $4,048,282 $4,896,204 $126,578
Priority 10 2 8,891 0 0 0 0 $4,901,948 $5,364,801 $34,224
Basin 19 18,236 17 9 7 1 $71,758,422 $87,505,855 $21,566,998
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No. of CSA Under Projects Baseline Current Expenditur
Project Acre Execute Const. Complete Deauth. Estimate Estimate To
Basin Mermentau

Priority 1 2 247 2 2 2 1 $1,368,671 $1,492,890 $1,087,402
Priority 2 1 1,593 1 1 1 0 $2,770,093 $2,949,276 $1,657,876
Priority 3 1 0 1 1 1 1 $126,062 $108,803 $108,561
Priority 5 1 511 1 1 1 0 $3,998,919 $2,543,467 $1,963,287
Priority 7 1 442 1 0 0 0 $2,185,900 $2,223,353 $128,167
Priority 8 1 378 1 0 0 0 $1,526,136 $1,526,136 $51,962
Priority 9 2 440 2 0 0 0 $1,852,416 $1,852,416 $40,784
Priority 10 2 1,133 0 0 0 0 $2,457,729 $3,063,323 $692

Basin 11 4,744 9 5 5 2 $16,285,926 $15,759,664 $5,038,733

Basin  Pontchartrain

Priority 1 2 1,753 2 2 2 0 $6,119,009 $5,280,909 $4,688,087
Priority 2 2 2,320 2 2 2 0 $4,500,424 $4,568,508 $2,318,910
Priority 3 3 755 3 2 1 1 $2,683,636 $1,011,708 $815,330
Priority 4 1 0 0 0 0 1 $5,018,968 $39,026 $39,026
Priority 5 1 75 1 0 0 0 $2,555,029 $2,257,970 $392,542
Priority 8 2 576 2 0 0 0 $5,475,065 $6,318,163 $47,952
Priority 9 3 886 2 1 1 0 $11,082,723 $12,953,905 $162,145
Priority 10 1 229 0 0 0 0 $527,120 $527,120 $393

Basin 15 6,594 12 7 6 2 $37,961,974 $32,957,309 $8,464,385
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No. of CSA Under Projects Baseline Current Expenditur
Project Acre Execute Const. Complete Deauth. Estimate Estimate To
Basin  Various Basins
Priority 9 1 0 0 0 0 $109,730 $109,730 $6,357
Basin 1 0 0 0 0 $109,730 $109,730 $6,357
Total All 123 94,758 98 59 47 1 $356,157,612 $390,045,468 $130,241,281



